Contract: 62733 Authorization: 6

County: Cook

Section: 2004-016L

Route: FAI 94/90

District: 1

Project:

Description: 5.0 MILES OF LIGHTING AND SURVEILLANCE WORK AT SEVERAL
LOCATIONS ALONG FAI ROUTE 90/94 FROM 31ST STREET TO THE FAI ROUTE 57
INTERCHANGE IN CHICAGO.

Contractor: J. F. Edwards

Awarded Contract Value: $3,252,716.58

Authorization Amount: $32,357.24

Description and Reason for Change: Design Engineering Error (other than Bridge
Plans)

Reason for Determination: This change is germane to the contract because the
change in design is necessary to fulfill the original intent of the contract.





